CARESYNC MEDCARE

Integrated Health Platform

Comprehensive project proposal and delivery plan

A clear plan to build a fully functional prototype first, test it with the CareSync team, and then complete the wider system in agreed stages.

PREPARED FOR	PREPARED BY
CareSync MedCare Management Team	**Bafokeng Khoali**
Project proposal	Full Stack Developer and Security Specialist
October 2026	Lesotho

The main recommendation

Build a working, end to end prototype of the main system before committing to the full build. The prototype should let the team test patient registration, appointments, care notes, billing, user roles, and a basic management view using safe sample data.

This report explains the problem, the proposed solution, what will be built first, what comes later, the timeline, estimated costs, the developer role, and the decisions needed before work begins.

1. Quick guide and executive summary

Use this page to find the main decisions and sections quickly.

PAGE	SECTION	WHAT YOU WILL FIND
3	Current needs and goals	Problems to solve and project goals.
4	Prototype scope	What a fully functional prototype means and what it must do.
5	How the system will work	A sample patient journey and system diagram.
6	Full platform features	Features planned after prototype approval.
7	Security and privacy	How access, records, backups, and testing will be handled.
8	Delivery plan	Stages, time estimates, testing, and approval points.
9	Costs and salary proposal	Development estimates, monthly rate, tools, and support.
10	Contract checklist and next steps	Responsibilities, decisions, and sign off.

Executive summary

CareSync MedCare offers mental health and counselling, nursing, dental care, eye health, wellness, community outreach, and client support. A connected digital platform can help staff manage patient details, appointments, care records, invoices, and reports in a more organised way.

The recommended plan is to build a fully functional prototype first. This is not just a picture of the future system. It should be a working version of the main journey, from registering a patient to booking a visit, recording notes, preparing an invoice, and viewing basic results. It will use sample data during testing and will not yet be treated as the final production system for real patient care.

Important distinction

The prototype should demonstrate the complete main workflow, while advanced features such as outside laboratory connections, automated messaging, insurance links, AI features, and a patient mobile app can be added after the team has tested and approved the core system.

Decisions requested from management

- Approve the prototype-first approach and nominate a decision maker.
- Agree the prototype scope, payment milestones, and test process in writing.
- Discuss a permanent monthly salary proposal of LSL 25,000 to LSL 30,000, negotiable.
- Confirm who pays for ChatGPT Plus, hosting, domain registration, and other service costs.

2. Current needs and project goals

The platform should make everyday work easier without making clinical work less private.

CareSync provides different services, and each service may have different forms, notes, and ways of charging. If records and processes are kept separately, staff may need to enter the same details more than once, invoices may take longer to prepare, and managers may struggle to get a clear view of activity.

Current issue	Possible effect	Goal for the new platform
Patient details are spread across records	Staff spend time searching or repeating questions.	One patient profile for basic identity and contact details.
Appointments are managed separately	Double bookings or missed follow up can occur.	A shared appointment calendar with service and staff details.
Notes are handled in different ways	Important information may be hard to find or seen by the wrong role.	Separate clinical sections with role based access.
Invoices are prepared manually	Delays and calculation mistakes may occur.	Create invoices from agreed service fees and recorded visits.
Reports take time to collect	Management may not see current service or payment totals quickly.	A basic dashboard and reliable reports from recorded data.

Project goals

- Reduce repeated entry of patient information.
- Make appointments easier to book, update, and review.
- Keep clinical information private and available only to approved users.
- Make service charges, invoices, and payment status easier to follow.
- Give management a clearer view of agreed service and finance figures.
- Create a foundation that can be expanded as CareSync grows.

A realistic promise

The system can improve organisation and reduce manual work, but it cannot guarantee that mistakes will never happen. Staff training, clear clinic processes, and regular review remain important.

3. The fully functional prototype

The prototype is the first major delivery and the foundation for the complete platform.

A prototype is an early version of the software that people can actually use and test. For this project, it should be functional across the main patient journey, rather than only showing sample screens. It will use agreed sample data and a test environment so the team can check the workflow safely before live use.

Prototype part	What it must do	How CareSync can test it
Patient registration	Create, find, update, and review a patient profile. Warn about possible duplicate records where practical.	Register sample patients and search for them again.
Appointments	Create, move, cancel, and view appointments by service, date, and staff member.	Book two services for one sample patient and check the calendar.
Clinical notes	Allow an authorised provider to record and save notes in the correct service section.	Test that notes save and that another role cannot open restricted notes.
Billing	Create an invoice from agreed service items, record payments, and show unpaid balances.	Complete a sample visit and check invoice totals.
User roles	Provide separate sign in and permissions for agreed staff roles.	Try the same actions as reception, clinician, finance, and manager.
Basic dashboard	Show agreed counts such as appointments, visits, invoices, and payments using sample data.	Compare dashboard totals with the test records.

Prototype acceptance checks

- The main tasks can be completed without developer help for every step.
- Saved records remain available after signing out and signing back in.
- Users can only perform actions allowed by their role.
- Invoices and dashboard totals match the test data.
- Known problems are listed, prioritised, and agreed before the next stage.

What the prototype does not mean

A fully functional prototype proves the main workflow works. It does not automatically mean every planned feature is complete, every external service is connected, or the platform is ready for live patient data. Production readiness requires a separate approval after security, privacy, backup, and performance checks.

4. How the system will work

This example shows how different CareSync teams can work in one platform while keeping private notes protected.

The example uses a pretend patient called Thabo. It is only an example to explain the process. No real patient details are needed for prototype testing.




Figure 1. The core patient journey from registration to billing.




Figure 2. Privacy and reporting controls support the main workflow.

Example in simple steps

Step	What happens
1. Reception	Searches for Thabo. If he is new, staff create a profile with basic details.
2. Appointment	Reception books a dental check and a wellness session.
3. Dental visit	The dentist records dental notes in the dental section.
4. Wellness visit	The wellness provider records separate notes with access limited by role.
5. Payment	The system prepares an invoice and staff record the payment received.
6. Management	An authorised manager views monthly totals based on saved records.

The exact permissions and clinical workflow must be approved by CareSync before the system is used with real patient data.

5. Full platform features after prototype approval

The full build will be planned only after the prototype has been tested and the next scope is agreed.

Area	Planned features	Value to CareSync
Reception	Online booking, appointment reminders, check in, queue management, patient search.	Clearer scheduling and less repeated admin.
Clinical teams	Service specific notes, dental charts, counselling records, vision prescriptions, prescriptions, referrals, lab result tracking.	Records better match each service.
Finance	Invoices, payments, insurance claim tracking where agreed, financial reports.	Better visibility of what was billed and paid.
Management	Service dashboards, staff activity reports, patient trends, inventory tracking.	Supports planning and oversight.
Patients	Patient portal, appointment and invoice viewing, secure messaging where approved.	Patients may access selected information online.
Platform wide	Role permissions, audit logs, backups, mobile friendly screens, system administration.	More consistent control and easier access.

Possible future modules that need separate scope

Module	Possible work	Planning note
External laboratories	Sample tracking, result exchange, receipts, and integration with a laboratory provider.	Requires agreement with the provider and security review.
AI support	Carefully controlled suggestions or alerts to support staff.	Must be reviewed by qualified people and must not replace clinical judgement.
Public website and social media	Service information, contact details, news, and public booking links.	May be a separate workstream.
Accounting and payroll	Income, expenses, budgets, employee records, salaries, and payslips.	Not included unless added to the signed scope.
Programme management	Participant registration, training attendance, cooperative records, funding and loan tracking, and programme reporting.	May be a separate system because it serves different business needs.

Scope control

Each added feature can affect cost, delivery time, hosting, training, and support. New features should be written down, estimated, and approved before development starts.

6. Privacy, security, and responsible handling

Healthcare records are sensitive. Security must be built into the system from the beginning.

Control	Simple meaning	Planned work
Secure connection	Protect information while it travels between the user's device and the system.	Use secure connection settings and review configuration before launch.
Encryption at rest	Protect stored data where the selected platform supports it.	Choose appropriate database and file storage protections.
Role based access	Staff only see the information needed for their job.	Set and test permissions for reception, clinicians, finance, and management.
Audit trail	Keep a history of important actions.	Record sign ins, record access, updates, and other agreed events.
Backups and recovery	Keep copies and check that they can be restored.	Agree backup frequency, retention, responsibility, and restore tests.
Security testing	Check for weaknesses before launch.	Test agreed areas, document findings, fix important issues, and retest.
Account protection	Reduce the risk of stolen passwords or shared accounts.	Use individual accounts, strong authentication, and account removal when staff leave.

Penetration testing

The developer proposes to carry out agreed penetration testing before launch. This means checking the system for weaknesses in a controlled way. The contract should define the systems that may be tested, the timing, how findings are reported, and how fixes are confirmed. Testing must not affect unrelated systems or use real patient data unnecessarily.

Shared responsibility

The developer can build technical protections, but CareSync must also approve staff roles, follow privacy procedures, manage staff access, and decide how incidents are handled. No system can be promised to be completely risk free. The aim is to reduce risk, test carefully, and respond quickly when a problem is found.

Before live use

CareSync should approve the privacy rules, user roles, backup plan, recovery process, and security test results. Local legal and clinical requirements should be checked with the appropriate adviser before real patient information is moved into the system.

7. Delivery plan, milestones, and approvals

The timeline is an estimate and depends on timely feedback, decisions, and access to the people who understand each service.

Stage	Estimate	Main work	Approval evidence
1. Discovery and scope	1 to 2 weeks	Confirm workflows, users, data needs, prototype boundaries, and test examples.	Written scope and acceptance checks.
2. Functional prototype	6 to 8 weeks	Build patient records, appointments, clinical notes, billing, roles, and basic dashboard.	Core workflow demonstrated and tested.
3. Feedback and changes	2 weeks	CareSync staff test the prototype and report issues.	Prioritised feedback and prototype decision.
4. Full system build	4 to 6 months	Develop the agreed full feature list and integrations.	Feature reviews against the agreed plan.
5. Testing and security	4 weeks	Test workflows, access, backups, performance, and agreed security scope.	Test results and key issues addressed.
6. Training and launch	2 weeks	Train users, prepare handover, confirm production readiness, and launch.	Written launch approval.

Estimated overall time




Figure 3. The main build stages. Security, training, and launch follow the full build. Some planning and testing may overlap when approved.

The estimated total from project start to full launch is approximately 8 to 10 months. A more exact schedule should be agreed after discovery. Delays in feedback, scope changes, outside providers, or access to test systems may change the schedule.

How approval should work

- Each stage has a written list of what will be delivered.
- CareSync has an agreed period to test and provide one organised list of feedback.
- The developer fixes agreed issues within the scope before the stage is accepted.
- New features are estimated separately and may change the price or timeline.
- The next stage starts after the required approval and payment milestone.

8. Financial proposal and monthly salary

All amounts are proposed estimates in Lesotho Loti. Final values and payment rules must be agreed in the contract.

Cost item	Proposed range	Type	What it covers
Prototype development	LSL 45,000 to 60,000	One time project fee	Core working prototype, agreed testing, training, hosting during testing, and in-scope feedback changes.
Full system development	LSL 180,000 to 250,000	One time project fee	Approved full feature set, security work, testing, staff training, and 3 months of post launch support as scoped.
Optional support after included period	LSL 3,000 to 5,000	Monthly service	Agreed bug fixes, routine updates, staff help, and small changes within defined limits.
Permanent developer salary proposal	LSL 25,000 to 30,000	Monthly salary, negotiable	Full stack delivery, system design, backend, frontend, database, cloud setup, security controls, testing, documentation, training, and agreed support duties.

Why the proposed salary is reasonable

The role combines several areas of responsibility that are often shared across a team. The developer is expected to plan the system, build the screens and server side logic, manage the database and hosting, protect sensitive information, test security, prepare documentation, train staff, and help maintain the system. A salary range of LSL 25,000 to 30,000 per month is therefore presented as a negotiable proposal for this broad role, not as a guaranteed market rate.

Salary and project fees must not be confused. If CareSync hires the developer on a permanent monthly salary, the contract should state whether the prototype and full system are part of the normal job duties or are paid as separate project fees. Avoid charging both ways for the same work unless the agreement clearly explains why.

Tool or service	Estimate	Payment and ownership note
ChatGPT Plus	About LSL 370 per month	Requested for faster debugging and development support. Confirm subscription price and whether CareSync reimburses or provides it.
Cloud hosting	About LSL 550 per month after launch	Estimate only. Actual cost depends on data, usage, security needs, and provider prices.
Domain name	About LSL 200 per year	Check availability and renewal cost. CareSync should own the domain account.

The estimated monthly cost for ChatGPT Plus and hosting is about LSL 920 when both are active. The domain is a separate yearly cost. These figures are estimates and should be checked before purchase.

9. Contract checklist and next steps

A clear agreement protects CareSync and the developer and helps the project move forward.

Topic	What should be written in the agreement
Employment and duties	Confirm permanent status, working hours, reporting line, leave, salary review, and expected responsibilities.
Scope of work	List prototype features, full system features, excluded items, and what requires a change request.
Payments	Confirm salary, project fees if any, payment dates, milestones, invoicing, and expense approval.
Acceptance	Define how CareSync tests each delivery, the feedback period, and who signs it off.
Tools and accounts	Confirm ChatGPT Plus, hosting, domain, and other subscriptions. CareSync should control key production accounts.
Data and privacy	Set rules for patient data, staff permissions, confidentiality, backups, and incident reporting.
Security testing	Define test scope, timing, reporting, fix priorities, and permission to test.
Code and ownership	Define ownership of source code, designs, documentation, data, and third party services.
Support and handover	Set support hours, response targets, maintenance limits, training, and exit handover.

What CareSync needs to provide before work starts

- Written approval to begin discovery and prototype planning.
- One decision maker and staff contacts for each service.
- Fictional or anonymised examples of common patient journeys.
- Agreed prototype requirements and acceptance checks.
- Agreement on salary, payment milestones, and who pays for tools.
- Approval of roles, privacy rules, and the process for feedback.

Closing statement

CareSync MedCare deserves a platform that supports its services and respects the trust patients place in the organisation. A focused, fully functional prototype gives the team a practical way to test the main workflow before investing in the full system. With clear scope, agreed costs, careful security work, and timely feedback, the project can move forward in a controlled and professional way.

Prepared by	CareSync approval
Bafokeng Khoali	Name and signature: _____
Full Stack Developer and Security Specialist	Date: _____
October 2026	Approved scope and financial terms to be attached